



CoNNeCT's Approach for the Development of Three Software Defined Radios for Space Application

Sandra Johnson

NASA Glenn Research Center, Cleveland, Ohio

Co-Authors: Thomas Kacpura, Richard Reinhart

NASA Glenn Research Center, Cleveland, Ohio

IEEE Aerospace Conference

March 2012



Presentation Contents

- Scope / Purpose of Paper
- Overview of CoNNeCT
 - Goals/Objectives
 - System Architecture
 - Payload Description
- Introduction to the CoNNeCT Software Defined Radios
 - Description
 - Procurement Approach and Schedule
- Challenges for specifying SDRs vs. fixed transceivers
- Lessons Learned Developing Software Defined Radios
- Summary and Conclusion




Scope / Purpose of Paper

- Describe Acquisition, System Engineering, and Development approach for CoNNeCT's 3 Software Defined Radios (SDRs)
- Provide Lessons Learned

Procuring Software Defined Radios for Space Requires a Unique Development Approach




SCAN Testbed System Architecture



Flight System Overview

- Communication System
 - SDRs
 - 2 S-band SDRs (1 with GPS)
 - 1 Ka-band SDR
 - RF
 - Ka-band TWTA
 - S-band switch network
 - Antennas
 - 2 - low gain S-band antennas
 - 1 - L-band GPS antenna
 - Medium gain S-band and Ka-band antenna on antenna pointing subsystem.
 - Antenna pointing system.
 - Two gimbals
 - Control electronics
- Flight Computer/Avionics
- Flight enclosure provides for thermal control/radiator surface.



Total mass ~746 lb

CoNNeCT SDR Platform Descriptions


Harris

- TDRSS Ka-band (Tx & Rx)
- 4 - Virtex IV FPGAs
- 1 - GFLOP DSP
- AiTech 950 with VxWorks RTOS
- Scrubbing ASIC




General Dynamics

- TDRSS S-band (Tx & Rx)
- 1 - Virtex II QPro FPGAs
- ColdFire microprocessor with VxWorks RTOS
- CRAM (Chalcogenide RAM) Memory (4 Mb)




JPL/L-3 CE

- L-band receive (GPS)
- TDRSS S-band
- 2- Virtex II FPGA (3 M gates each)
- Actel RTAX 2000
- Actel AT697 with SPARC V8 Processor using RTEMS OS



STRS

- Advance STRS/SDR Platforms to TRL-7
- Single standard on SDR and WF



- Compliance verified w/
- tools
- inspection
- observation


All SDRs will be launched with TDRSS-compliant waveforms.



SDR Procurement Approach and Schedule

- Harris and GD SDRs purchased using competitive NASA Research Announcement which led to cost-sharing Cooperative Agreements
- From initial requirement development to subsystem delivery: approximately 2 years
- S-band requirements derived from similar TDRSS Transponder specifications with additional considerations for reconfigurability and upgradeability.
- Limited Ka-band TDRSS User specifications available.
 - Breadboard development prior to specifying flight system would have been preferred.


Specifications for Fixed Transceiver



Focused on functionality, with components specified by vendor.
— Single vendor. Future applications and upgrades not considered



Specifications for a Reconfigurable Transceiver



SDR Specification Challenges: Separate platform and application specification and vendor possible. Likely to exceed current mission needs. Must consider future applications and upgrades. Platform must be characterized.



Harris Development and Test Learned

- Functional requirements provided by NASA (with Harris involvement) with additional “upgrade” guidance.
- Harris team decomposed into platform and waveform specifications (at implementation level).
- Harris platform NOT optimized for SWaP (1st gen).
- Customizable control/telemetry interfaced developed
 - Reduced risk of relying on documentation to define interfaces
 - Useful for post-shipment test and bench-top testing
- Delivered documentation set not useful for future waveform developers without significant work.
- Additional platform characterization preferred
 - Receiver gain control; output power response; thermal calibration; timing knowledge




General Dynamics Development and Test Learned

- Single function requirements written to reduce test time (data rate, implementation loss) but additional information and control still required.
- Interface testing with high fidelity test setup critical
- Testing needs to verify operation of all features and operations
 - SEU detection algorithm not working was discovered late in system testing.
 - Too late to make a fix, logic in non-reprogrammable device
 - Telemetry value in test interface only

JPL Development and Test Learned

- JPL SDR development – parallel, multi-entity development approach for TDRSS Waveform





JPL SDR Development and Test Learned

- Platform requirements must contain requirements to characterize the the hardware to support future waveforms.
- Power and thermal allocation for future waveforms – worse case likely over conservative
- Required platform services
 - Add services needed by most/all waveforms to OE (e.g. drive level limitation, data interface)
- Parallel development requires additional schedule and resource considerations
 - Information exchange
 - Test approach
 - Potential variability between prototypes



General SDR Development Lessons Learned

- Identify early which SDR capability beyond mission requirements to include in requirements set
- Platform “test waveform” needed for vendor test and system environmental tests
- Additional documentation to support future waveform development must be reviewed carefully
- Breadboards/Engineering Models critical for schedule savings and diagnosing issues in parallel with system testing @ highest fidelity affordable, especially reprogrammable components
- Require BERT functionality as platform service
- Information in Configuration file (not hardcoded) for flexibility



SDR Development Conclusions

- Challenge: Balance “ilities” (flexibility, upgradeability, etc.) offered by SDRs with SWaP, resources, and schedule
- Spend systems engineering time to separate platform and waveform aspects
 - Provide both platform and waveform requirements
 - Balance mission requirements with potential SDR reprogrammability capability
 - Understand platform performance for future waveform developers
- Good documentation set required



Call for Experiment Proposals

- After Commissioning is complete (Fall 2012), the testbed will be available for experiments
- Announcement of Opportunity (AO) call in mid 2012 for external

<http://spaceflight systems.grc.nasa.gov/SpaceOps/CoNNeCT/Candidate/>

- The call will go to NASA, industry, other government agencies, and academic partners
- AO experiments selected will complement experiments already selected from internal to NASA and through the SBIR process
- Goal is to develop a consistent and coordinated utilization of CoNNeCT / SCAN Testbed for the benefit of the Space Communication and Navigation (SCaN) Program, and NASA

<http://www.fedbizopps.gov/>